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ESTIMATE RUN 07/15/2021

ESTIMATE SUMMARY 15:41:53

CONTID: C23540         ESTIMATE NO: 0002 PROG 2005

PCN: 23540-BID    COFRS REPORTING CATEGORY: 2             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

I-25 RAMPS IN COS RESURFACING PERCENT TIME:

PROJECT NO: IMM240-180                    

I-25 RAMPS IN COS RESURFACING

NAME OF ROAD:  

PROJECT COUNTIES: EL PASO

CONTRACTOR:

EDW. C. LEVY CO. dba SCHMIDT CONSTRUCTION COMPANY PAY PERIOD ENDING

2635 DELTA DRIVE DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

COLORADO SPRINGS CO 80910     (719)392-4207 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 3,025,881.43 PARTICIPATING $ $ 841,331.34

AWARD PROJECT AMT: 2,629,495.17 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -24,658.41

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

40.00

WORK DAYS

WORK DAYS

32.63%

2,038,421.96

841,331.34

841,331.34

816,672.93

$

$

$

$

987,459.47

0.00

987,459.47

0.00

987,459.47

-28,626.87

0.00

958,832.60

0.00

AMOUNT DUE 958,832.60 816,672.93

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 816,672.93

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

24.0 TIME ALLOW: 60

ORIG TIME ALLOW: 60

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

12/23/2020

04/18/2021

06/28/2021

12/03/2020

12/10/2020

12/23/2020

12/23/2020
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PCN: 23540-BID    ESTIMATE RUN 07/15/2021

PROJECT: IMM240-180                    ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:41:53

CUMULATIVE
AMOUNT

CAT NO0200 BID ITEMS 

0005 *Removal of Asphalt Mat (Planing) 0.000

55,043.940

202-00240  
 

152,471.7155,043.940

152,471.71

110,251.000

SY  

2.77000

0010 *Removal of Pavement Marking (Asphalt Grooving) 0.000

0.000

202-00251  
 

0.000.000

0.00

25,795.000

SF  

0.86000

0015 *Removal of Guardrail Type 3 400.000

425.000

202-01130  
 

8,093.25825.000

4,169.25

935.000

LF  

9.81000

0020 *Removal of End Anchorage 2.000

12.000

202-01300  
 

12,858.3014.000

11,021.40

14.000

EACH

918.45000

0025 Blading 0.000

0.000

203-01500  
 

0.000.000

0.00

40.000

HOUR

155.71000

0030 Laborer 0.000

0.000

203-02330  
 

0.000.000

0.00

40.000

HOUR

36.62000

0035 *Silt Fence 0.000

0.000

208-00020  
 

0.000.000

0.00

1,000.000

LF  

1.81000

0040 *Erosion Log (Type 3)(12 Inch) 0.000

0.000

208-00023  
 

0.000.000

0.00

1,500.000

LF  

6.70000

0045 *Aggregate Bag 690.000

0.000

208-00035  
 

5,499.30690.000

0.00

690.000

LF  

7.97000

0050 *Vehicle Tracking Pad 0.000

0.000

208-00070  
 

0.000.000

0.00

4.000

EACH

3,504.59000

0055 *Maintenance Aggregate (Vehicle Tracking Pad) 0.000

0.000

208-00071  
 

0.000.000

0.00

74.000

CY  

85.81000
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PCN: 23540-BID    ESTIMATE RUN 07/15/2021

PROJECT: IMM240-180                    ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:41:53

CUMULATIVE
AMOUNT

CAT NO0200 BID ITEMS 

0060 Removal and Disposal of Sediment (Labor) 0.000

1.500

208-00103  
 

54.931.500

54.93

20.000

HOUR

36.62000

0065 Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

0.000.000

0.00

20.000

HOUR

154.39000

0070 Sweeping (Sediment Removal) 0.000

0.000

208-00106  
 

0.000.000

0.00

20.000

HOUR

157.23000

0075 Removal of Trash 0.000

0.000

208-00107  
 

0.000.000

0.00

24.000

HOUR

147.34000

0080 *Adjust Guardrail 50.000

325.000

210-04200  
 

15,536.25375.000

13,464.75

375.000

LF  

41.43000

0085 *Removal of Nests 0.000

0.000

240-00010  
 

0.000.000

0.00

16.000

HOUR

150.19000

0090 *Netting 0.000

0.000

240-00020  
 

0.000.000

0.00

50.000

SY  

18.77000

0095 Aggregate Base Course (Shoulder Material) 0.000

0.000

304-08002  
 

0.000.000

0.00

1,200.000

CY  

69.57000

0100 Hot Mix Asphalt (Patching) (Asphalt) 0.000

38.030

403-00720  
 

6,853.7738.030

6,853.77

422.000

TON 

180.22000

0105 Hot Mix Asphalt (Grading SX) (75) (PG 64-28) 0.000

4,784.730

403-34751  
 

423,257.224,784.730

423,257.22

13,328.000

TON 

88.46000

0110 Emulsified Asphalt (Slow-Setting) 0.000

1,884.550

411-10255  
 

9,026.991,884.550

9,026.99

11,025.000

GAL 

4.79000
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PCN: 23540-BID    ESTIMATE RUN 07/15/2021

PROJECT: IMM240-180                    ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:41:53

CUMULATIVE
AMOUNT

CAT NO0200 BID ITEMS 

0115 Asphalt Slope and Ditch Paving (Asphalt) 0.000

0.000

507-00400  
 

0.000.000

0.00

21.000

TON 

379.78000

0120 *Guardrail Type 3 (31 Inch Midwest Guardrail System) 387.500

330.900

606-00302  
 

29,763.31718.400

13,709.19

795.000

LF  

41.43000

0125 *End Anchorage Type 3D 1.000

2.000

606-01340  
 

14,978.283.000

9,985.52

4.000

EACH

4,992.76000

0130 *Transition Type 3G 0.000

3.000

606-01370  
 

18,230.853.000

18,230.85

3.000

EACH

6,076.95000

0135 *End Anchorage (Nonflared) 2.000

1.000

606-02003  
 

13,238.073.000

4,412.69

3.000

EACH

4,412.69000

0140 *End Anchorage (Flared) 0.000

5.000

606-02005  
 

27,933.255.000

27,933.25

6.000

EACH

5,586.65000

0145 Curb Type 6 (Section M) 0.000

0.000

609-60011  
 

0.000.000

0.00

4,813.000

LF  

12.61000

0150 Delineator (Type I) 0.000

0.000

612-00001  
 

0.000.000

0.00

10.000

EACH

40.79000

0155 Delineator (Type III) 0.000

0.000

612-00003  
 

0.000.000

0.00

5.000

EACH

46.62000

0160 Embankment Protector Type 5 0.000

0.000

615-00050  
 

0.000.000

0.00

8.000

EACH

3,102.97000

0165 *Construction Surveying 0.650

0.150

625-00000  
 

17,691.720.800

3,317.20

1.000

L S 

22,114.65000
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PCN: 23540-BID    ESTIMATE RUN 07/15/2021

PROJECT: IMM240-180                    ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:41:53

CUMULATIVE
AMOUNT

CAT NO0200 BID ITEMS 

0170 *Mobilization 0.250

0.350

626-00000  
 

33,230.350.600

19,384.37

1.000

L S 

55,383.92000

0175 *Public Information Management (Tier III) 32.000

28.000

626-01113  
 

5,401.8060.000

2,520.84

90.000

DAY 

90.03000

0180 *Pavement Marking Paint 0.000

215.363

627-00001  
 

11,707.13215.363

11,707.13

500.000

GAL 

54.36000

0185 *Modified Epoxy Pavement Marking 0.000

0.000

627-00008  
 

0.000.000

0.00

303.000

GAL 

116.13000

0190 *Preformed Plastic Pavement Marking (Type I)(Inlaid) 0.000

0.000

627-01010  
 

0.000.000

0.00

8,718.000

SF  

18.53000

0195 *Preformed Thermoplastic Pavement Marking 
(Word-Symbol) 

0.000

0.000

627-30405  
 

0.000.000

0.00

341.000

SF  

18.53000

0200 *Preformed Thermoplastic Pavement Marking (Xwalk-Stop 
Line) 

0.000

0.000

627-30411  
 

0.000.000

0.00

600.000

SF  

13.59000

0205 *Flagging 0.000

18.500

630-00000  
 

668.9618.500

668.96

200.000

HOUR

36.16000

0210 *Traffic Control Inspection 6.000

13.000

630-00007  
 

4,821.4419.000

3,298.88

24.000

DAY 

253.76000

0215 *Traffic Control Management 7.000

15.000

630-00012  
 

29,309.0622.000

19,983.45

60.000

DAY 

1,332.23000

0220 *Barricade (Type 3 M-A) (Temporary) 2.000

1.000

630-80335  
 

570.963.000

190.32

8.000

EACH

190.32000
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PCN: 23540-BID    ESTIMATE RUN 07/15/2021

PROJECT: IMM240-180                    ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:41:53

CUMULATIVE
AMOUNT

CAT NO0200 BID ITEMS 

0225 *Barricade (Type 3 M-B) (Temporary) 0.000

0.000

630-80336  
 

0.000.000

0.00

8.000

EACH

234.73000

0230 *Construction Traffic Sign (Panel Size A) 4.000

7.000

630-80341  
 

1,046.7611.000

666.12

22.000

EACH

95.16000

0235 *Construction Traffic Sign (Panel Size B) 13.000

14.000

630-80342  
 

2,911.9527.000

1,509.90

54.000

EACH

107.85000

0240 *Construction Traffic Sign (Panel Size C) 0.000

0.000

630-80343  
 

0.000.000

0.00

4.000

EACH

107.85000

0245 *Portable Message Sign Panel 4.000

0.000

630-80355  
 

32,988.484.000

0.00

8.000

EACH

8,247.12000

0250 *Advance Warning Flashing or Sequencing Arrow Panel (A
Type) 

0.000

2.000

630-80356  
 

2,537.582.000

2,537.58

4.000

EACH

1,268.79000

0255 *Drum Channelizing Device 19.000

15.000

630-80360  
 

1,294.0434.000

570.90

100.000

EACH

38.06000

0260 *Drum Channelizing Device (With Light) (Steady Burn) 0.000

0.000

630-80364  
 

0.000.000

0.00

10.000

EACH

44.41000

0265 *Traffic Cone 15.000

15.000

630-80380  
 

456.9030.000

228.45

200.000

EACH

15.23000

0270 *Stackable Vertical Panels 0.000

16.000

630-80393  
 

710.5616.000

710.56

50.000

EACH

44.41000

0275 *Mobile Attenuator 1.000

0.000

630-85020  
 

23,472.571.000

0.00

2.000

EACH

23,472.57000
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PCN: 23540-BID    ESTIMATE RUN 07/15/2021

PROJECT: IMM240-180                    ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:41:53

CUMULATIVE
AMOUNT

CAT NO0200 BID ITEMS 

0280 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

100,000.000

F A 

1.00000

0285 F/A Asphalt Pavement Incentive 0.000

0.000

700-70012  
 

0.000.000

0.00

75,000.000

F A 

1.00000

0290 F/A Fuel Cost Adjustment 0.000

10,636.540

700-70016  
 

10,636.5410,636.540

10,636.54

20,000.000

F A 

1.00000

0295 F/A Roadway Smoothness Incentive 0.000

0.000

700-70018  
 

0.000.000

0.00

100,000.000

F A 

1.00000

0300 F/A Asphalt Cement Cost Adjustment 0.000

32,350.220

700-70019  
 

32,350.2232,350.220

32,350.22

65,000.000

F A 

1.00000

0305 F/A On-The-Job Trainee 0.000

2,660.000

700-70023  
 

2,660.002,660.000

2,660.00

6,400.000

F A 

1.00000

0310 F/A Interim Surface Repair 0.000

0.000

700-70031  
 

0.000.000

0.00

20,000.000

F A 

1.00000

0315 Project First Program 0.000

0.000

700-70111  
 

0.000.000

0.00

5,000.000

F A 

1.00000

0320 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

10,000.000

F A 

1.00000

0325 F/A Guardrail 0.000

0.000

700-70570  
 

0.000.000

0.00

5,000.000

F A 

1.00000

CAT 952,262.50807,532.942,990,684.47CURRENT AMT0200 $ $ $
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PCN: 23540-BID    ESTIMATE RUN 07/15/2021

PROJECT: IMM240-180                    ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:41:53

CUMULATIVE
AMOUNT

CAT NO0400 CONSTRUCTION ENGINEERING NON-BID ITEMS 

0330 Field Office (Class 2) 0.000

1.000

620-00002  
 

16,316.471.000

16,316.47

1.000

EACH

16,316.47000

0335 Field Laboratory (Class 2) 0.000

1.000

620-00012  
 

17,481.931.000

17,481.93

1.000

EACH

17,481.93000

0340 Sanitary Facility 2.000

0.000

620-00020  
 

1,398.562.000

0.00

2.000

EACH

699.28000

CAT 35,196.9633,798.4035,196.96CURRENT AMT0400 $ $ $

$ 987,459.46841,331.34$3,025,881.43$CURRENT AMTPROJECT TOTAL


